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Gravatt, Dan

From: Kiefer, Robyn V NWK <Robyn.V Kiefer@usace.army.mil>

Sent: Monday, September 22, 2014 7:24 AM

To: Square, Ina; Gravatt, Dan

Subject: RE: [EXTERNAL] RE: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 &
DW96-958646-01 (UNCLASSIFIED)

Attachments: West Lake ITR Monthly Rpt (2014-08) DW96958646-01-0.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Ina/Dan:
See attached monthly report for the subject ITR. Please let me know if you have questions.

Thanks,
Robyn

Robyn Kiefer

Project Manager

U.S. Army Corps of Engineers
Phone: 816-389-3615

Cell: 816-803-5730

From: Square, Ina [mailto:Square.lna@epa.gov]

Sent: Thursday, September 18, 2014 8:49 AM

To: Kiefer, Robyn V NWK; Gravatt, Dan

Subject: [EXTERNAL] RE: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 & DW96-958646-01
(UNCLASSIFIED) '

Robyn
| will still need a monthly report for DW96-95864601 stating no work for this 3rd quarter.
Thank You

From: Kiefer, Robyn V NWK [mailto:Robyn.V.Kiefer@usace.army.mil]

Sent: Monday, September 15, 2014 5:37 PM

To: Gravatt, Dan; Square, Ina

Subject: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 & DW96-958646-01 (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE o4 4049815

oaryn: WA
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mailto:Robyn.V.Kiefer@usace.army.mil
mailto:Square.Ina@epa.gov
mailto:Robyn.V.Kiefer@usace.army.mil

See attached invoice & report for IA DW96-958-582-01 (Isolation Barrier Support). This covers work completed in
August (invoice dated Sep 2). There have been no charges to IA DW96-958646-01 (ITR) for this period, therefore, no
invoice has been generated.

Please let me know if you have questions.
Thanks,

Robyn Kiefer

Project Manager

U.S. Army Corps of Engineers
Phone: 816-389-3615

Cell: 816-803-5730

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE




West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: | N/A | IAG No.: DW9695864601 | P2i# : 445793 | IAG Exp. Date: I 30-Dec-2016
Reporting Period: | From: To: EPA RPM: USACE PM:
01-Aug-2014 02-Sep-2014 Dan Gravatt Robyn Kiefer
Work Performed
Narrative e Funding received and accepted. No other work was performed during this time frame
Meetings e None, awaiting receipt of the Responsible Party’s (RP’s) first deliverable
KeyMilestones | o  None, awaiting receipt of the RP’s first deliverable
Completed
Projected Work
Narrative e Complete project set-up activities (Project Management Plan, initial schedule)

e Receive first EPA’s charge statement for ITR reviewers and prepare review plan based upon
charge statement

e Receive RP’s first deliverable, complete ITR, and submit ITR report

Meetings e Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement

KeyMikestones | o  Receipt of first RP deliverable and completion of ITR on first deliverable
Forthcoming

Issues/Challenges/Risks

e Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review

e Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and
prepare review plan prior to start of ITR

e None
IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 0 0 310,052 310,052

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND
PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND
RESULTS OF THE ITRs.
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report

| IAG No.: DW9695864601

| pa#t: 445793

Bill No.: N/A | IAG Exp. Date: 30-Dec-2016
Reporting Period: | From: To: EPA RPM: USACE PM:
01-Aug-2014 02-Sep-2014 Dan Gravatt Robyn Kiefer
Project Development Team
Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Susan Adams CEMVS-CE-CF 314-422-7205
Paul Speckin CENWK-ED-EG 816-389-3592
Jon Rankins CEMVS-HP 314-260-3933
Robin Parks CEMVS-ED-GT 314-436-7237
Dave Evans CEMVS-PM-PR 314-260-3939
Dan Gravatt EPAR7 RPM 913-551-7324
Electronic Deliverable September 22, 2014
Robyn Kiefer Date

Project Manager
816-389-3615
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